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K ‘Subject: . A , : ' .__SomsDoclD
' - . Continuation of work
- Elkton Farm Firehole'
- 183 Zeitler Rd., Elkton, MD
. Latitude: 39.6292184
Longitude: -75.8681150

Date: . Friday, July 25, 2008
From: Dominic Ventura

POLREP No: - 65 T site#: X AEDH Rvg

Reporting Period: ~ 7/14 - 7/25,2008 D.O, #:
Start Date: o ,Response Authority: CERCLA
T "MobDate: "7 Response Type: Time-Critical
: Demob Date: ' " 'NPL Status: Non NPL
Completion: Date: ., Incident Category: Removal Action -
CERCLISID# ~ , Contract# o
RCRIS ID #:
Site Descnptlon , o } : ' ‘
Work Mission Statement ‘ : )

Safely and eﬁiclently mvestlgate and remove Munitions and Explosives of Concern (MEC),

* Materials Potentlally Possessing an Explosive Hazard. (MPPEH), Munitions Debris (MD) and
exploswely contaminated soﬂ(TNT) from the Elkton Farms Firehole Site, as defined in EPA's
geophysxcal study ' :

Current Activities

The site was remobed on January 28 2008 w1th a limited crew. One UXO team was

mobed. Magging and digging activities discontinued on May 2 when the trommel mixer was
mobilized to the site. The UXO team supports both the trommel 51ftmg activity and the firehole
excavatlon as per SOwW and AHA Dunng this reportmg period four grids were ﬁnahzed

On July 7, 2008 an add1t10na1 five (previous polrep reported SiX,. however the s1xth tech was not
mobilized) uxo technicians from USA Environmental were miobilized to the site in ant1c1pat10n of
lmplementatlon of Appendix K of the Work Plan. This Appendix outlines the implementation of a
pan scraping approach to the remaining 30 grids and is'to be implemented by the property owner's
.operator and his eqmpment under an AOC. Unfortunately due to some last minute legal concerns

- the work was not initiated. Therefore this new team was placed in support roles to existing uxo
tech act1v1ty ' As of this writing the pan scrapmg of remamlng grlds is still not implemented.

L. Total Grids Cleared Gov't QA: 82 S | -
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2. Total MEC/MD found 41,879 (MEC items mclude detonators,grenade fuze blastmg caps,tracer ‘
elements,jncendiary bomblets, flares etc. etc.)
3. Firehole MEC found: 3,374 (1ncl 3288tracers)
4. Total MD found: 9,3291bs.
5. Scrap metal found: 8;0661bs.
- 6. Total Phase II processed soils: 9702cy

Trommel Sifting Activities: BN ' h . -
On 5/2/08 the trommel mechanical sifter was moblhzed to the site. Of the approxnnately 11 670
MEC items recovered off the trommiel since it was.mobilized, 11,596 are tracers. In addition 16
fuzed 40mm and 25 fuzed 20mm artillery 1tems were found via this 31ft1ng operatlon and placed in
- the on site explosrve magazines. _

Firehole Excavation Activities:

Excavation and coarsing of the fireholes continued. It is anticipated that two weeks of ¢ excavatlon

, activities remain within the fireholes. Large quant1t1es of debris (metal plastic, glassware and
fragments thereof) greater than 4 inches is collected and. staged causing delays in the completlon of
‘excavation activities. Approxmately 6,600 cu yds of soils have been excavated, coarsed and
moved to the trommel pad area. Excavation to 5-6ft depths continue and scraping around the lip of
the fireholes down to approximately 4 feet is ongoing. -A total of 3374 MEC items have been
found. A total of 5,324Ibs of scrap have been removed and staged on site from the fireholes thus

. far. Suspected friable ACM was double bagged as per the SOW and placed n drums (12) These
’drums w111 not be dlsposed of by EPA as per Action Memorandum

On July 15, 2008, 22 drums contammg MD were shipped off site for disposal at a smelter in
Wllmmgton, De.. The MD was certified as contammg no hazardous or explosive matenal by USA
Environmental. As part of their evaluation, every piece of MD was md1v1dually evaluated by uxo
_péersonnel. Each drum weighed approximately 8001bs. EPA and GES are still evaluatmg disposal’

~ options for the MEC wastestream which may include the large quantity of tracers.’ It is antlclpated
that at least 60 drums of thls matenal will be generated T ‘ ;

Sampling and momtonng for alrbome asbestos fibers and particulate contlnued on dry days as per
AMSAP: So far no site staridards have been threatened for both asbestos and the particulate.

Heavy rains during the week of July 21, 2008 precluded the need to perform air sampling or dust'
monitoring.

Next Steps : -
OSCs Fitzsimmons and Ventura and MDE representatlve met w1th property owner, constructlon

" manager on July' 23 to coordinate antlclpated pan scraping of remaining 30 grids. Process will be
.1mplemented under Appendlx K of the Work Plan pendmg AOC approvals.

/

Key Issues ,
OSC Fitzsimmons demobed ﬁom the site and has been replaced by OSC Dominick Ventura.
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